CITY OF LODI COUNCIL COMMUNICATION

AGENDA TITLE: Acceptance of Improvements Under Stockton Street Water Main,
Lockeford Street to Donner Wy Contract

MEETING DATE: December 4, 1991

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the
"Stockton Street Water Main, Lockeford Street to Donner Way
contract, and direct the Public Works Director to file a Notice
of Completion with the County Recorder's office.

BACKGROUND INFORMATION The contract was awarded to Teichert Construction
of Stockton on September 4, 1991 in the amount of
$77,487.00. The contract has been completed in substantial
conformance with the plans and specifications approved by
the City Council.

o The contract completion date was December 4, 1991, and the actual completion date
was November 14, 1991. The final contract price was $81,430.00. The difference
between the contract amount and the final contract price is mainly due to addmtmna]

paving past the trench limits to fill low areas in the pavement.
FUNDING: -Original ly Budgeted: 1990/91
Budgeted Fund: Water Capital Outlay

Current Appropriation: ~ $JJ{.000
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